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1. Comments on Technical/Cost/Schedule Performance 

 
Technical:    All milestones were completed. 
 
 
2. Initiative Quad Chart 

 
Development of Prototype Reactive Armor Tile 

 

Goals & Objectives Initiative Information 

Produce prototype Reactive, Active, and Passive Armor 
Products using precision green manufacturing 
technologies to enhance the operational effectiveness 
and reduce the cost and weight of the vehicle add-on 
armor package.   

Initiative Lead:  CLogic LLC 
Period of Performance: 24 months               
Funding:  $1,884,912.00 
 
 
 

Milestones & Technical Achievements Implementation & Payoff 

Work on this initiative has been fully completed Schedule: June 15, 2013 

Status:     100% complete 

Technology will provide  prototype lightweight reactive 
armor systems using hybrid armor materials for vehicles that 
resist increasingly lethal threats, including simultaneous 
attacks from different weapons.  Technologies include 
lightweight composites, ceramics, metal-ceramic compounds, 
nanomaterials, and more advanced reactive and active 
protection systems.  
 
 

Current Status:   Technical = Green    Schedule = Green    Cost = Green 

 
 
3. Supplemental Information 

In order to improve the usefulness of the quad charts and provide DOTC with sufficient 
initiative information, the Quarterly Report must be supplemented with data described 
below. 
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  3.1 Technical Achievements 

 

Prototype  hardware was produced and provided to the Government for testing. 

 

Milestone Status: 
 

Mileston
e No.  

Deliverable Description Due Date 

Percent 
complet

e 

1 Quarterly Technical and Business Status Reports 3/20/2011 100% 

2 Fabricate Prototype Wave Shapers 4/15/2011 100% 

3 Identify candidate materials 4/15/2011 100% 

4 Prepare armor tiles Prototype 1 5/30/2011 100% 

5 Quarterly Technical and Business Status Reports 6/20/2011 100% 

6 Prepare armor tiles Prototype 2 7/30/2011 100% 

7 
Design and prototype multi-functional armor in 
various sizes and shapes 1 7/30/2011 100% 

8 Analysis, modeling, and simulation 1 7/30/2011 100% 

9  Pro-E and 3D C and Models of prototype designs 1 8/30/2011 100% 

10 Quarterly Technical and Business Status Reports 9/20/2011 100% 

11 Prepare armor tiles Prototype 3 9/30/2011 
100% 

12 
Design and prototype multi-functional armor in 
various sizes and shapes 2 9/30/2011 

100% 

13 Fabricate prototypes and armor mock-ups 1 9/30/2011 

100% 

14  Pro-E and 3D C and Models of prototype designs 2 10/30/2011 

100% 

15 Analysis, modeling, and simulation 2 10/30/2011 
100% 

16 Prepare armor tiles Prototype 4 11/30/2011 
100% 

17 

Fabricate prototype multifunctional, lightweight 
layered material tiles that perform two or more primary 
functions 1 11/30/2011 

100% 

18 Quarterly Technical and Business Status Reports 12/20/2011 

100% 

19  Pro-E and 3D C and Models of prototype designs 3 12/20/2011 100% 

20 
Design and prototype multi-functional armor in 
various sizes and shapes 3 12/30/2011 

100% 

21 
Design and prototype multi-functional armor in 
various sizes and shapes 14 1/30/2012 

100% 

22 Fabricate prototypes and armor mock-ups 2 1/30/2012 
100% 
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23 Prepare armor tiles Prototype 5 2/28/2012 100% 

24 
Annual Technical and Quarterly Business Status 
Reports 3/20/2012 

100% 

25 
Design and prototype multi-functional armor in 
various sizes and shapes 4 3/30/2012 

100% 

26 

Fabricate prototype multifunctional, lightweight 
layered material tiles that perform two or more primary 
functions 2 3/30/2012 

100% 

27  Pro-E and 3D C and Models of prototype designs 4 4/30/2012 100% 

28 Prepare armor tiles Prototype 6 4/30/2012 100% 

29 
Design and prototype multi-functional armor in 
various sizes and shapes 5 4/30/2012 

100% 

30 
Design and prototype multi-functional armor in 
various sizes and shapes 6 5/30/2012 

100% 

31  Pro-E and 3D C and Models of prototype designs 5 5/30/2012 100% 

32 Quarterly Technical and Business Status Reports 6/20/2012 100% 

33  Pro-E and 3D C and Models of prototype designs 6 6/30/2012 100% 

34 
Design and prototype multi-functional armor in 
various sizes and shapes 7 6/30/2012 

100% 

35 Prepare armor tiles Prototype 7 6/30/2012 100% 

36  Pro-E and 3D C and Models of prototype designs 7 7/30/2012 100% 

37 
Design and prototype multi-functional armor in 
various sizes and shapes 8 7/30/2012 

100% 

38 Analysis, modeling, and simulation 3 7/30/2012 100% 

39 
Design and prototype multi-functional armor in 
various sizes and shapes 9 8/30/2012 

100% 

40 Quarterly Technical and Business Status Reports 9/20/2012 100% 

41  Pro-E and 3D C and Models of prototype designs 8 9/30/2012 100% 

42 Prepare armor tiles Prototype 8 9/30/2012 100% 

43 
Design and prototype multi-functional armor in 
various sizes and shapes 10 9/30/2012 

100% 

44 Analysis, modeling, and simulation 4 9/30/2012 100% 

45 Fabricate prototypes and armor mock-ups 3 9/30/2012 100% 

46 
Design and prototype multi-functional armor in 
various sizes and shapes 11 10/30/2012 

100% 

47 Analysis, modeling, and simulation 5 10/30/2012 100% 

48 Prepare armor tiles Prototype 9 11/30/2012 100% 

49 
Design and prototype multi-functional armor in 
various sizes and shapes 12 11/30/2012 

100% 

50 Quarterly Technical and Business Status Reports 12/20/2012 100% 

51 
Design and prototype multi-functional armor in 
various sizes and shapes 13 12/30/2012 

100% 
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52  Pro-E and 3D C and Models of prototype designs 10 1/30/2013 100% 

53 
Design and prototype multi-functional armor in 
various sizes and shapes 15 2/28/2013 100% 

54  Pro-E and 3D C and Models of prototype designs 9 3/15/2013 100% 

55 Prepare armor tiles Prototype 10 3/15/2013 100% 

56 
Design and prototype multi-functional armor in 
various sizes and shapes 16 3/15/2013 

100% 

57 Characterize the properties 3/15/2013 100% 

58 

Fabricate prototype multifunctional, lightweight 
layered material tiles that perform two or more primary 
functions 3 3/15/2013 

100% 

59 Analysis, modeling, and simulation 6 3/15/2013 100% 

60 Fabricate prototypes and armor mock-ups 4 3/15/2013 100% 

61 Producibility Study 3/15/2013 100% 

62 Prototype Design Assessment 3/15/2013 100% 

63 Critical characteristics identification 3/15/2013 100% 

64 Fabricate prototype packaging 3/15/2013 100% 

65 POP testing 3/15/2013 100% 

66 Manufacturability Report 3/15/2013 100% 

67 Technology Transfer Plan 3/15/2013 100% 

68 Final Technical and Business Status Reports 3/15/2013 100% 

 
 
Technical Readiness Level Status:  5 
 
 
  3.2 Problems Encountered and Action Taken 

 None 
 

3.3 Technology Transfer 

 None 
 

 
  3.4 Plans for Next Quarter:  Initiatives is complete 
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